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Yes/No

No

Yes

Yes

1. Were recent milestones completed on 

schedule?

On-going 

procurement delays 

due to bidder 

confusion regarding 

desired system 

functionality

Twenty-three (23) month 

delay to expected solution 

vendor contract award; 

planned resources increase 

to accommodate extended 

schedule

Cancel RFP and re-issue; 

Create SPR for OCIO 

approval that reflects these 

changes.

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

2. Were any key milestones or deliverables 

rescheduled?

On-going 

procurement delays 

due to bidder 

confusion regarding 

desired system 

functionality

Twenty-three (23) month 

delay to expected solution 

vendor contract award; 

planned resources increase 

to accommodate extended 

schedule

Cancel RFP and re-issue; 

Create SPR for OCIO 

approval that reflects these 

changes.

3. Was work done that was not planned?

Multiple draft 

proposal reviews; 

RFP Cancellation 

and re-issue

See Above and #4 below. 

Create SPR for OCIO 

approval that reflects these 

changes.
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Yes

Yes

No

Yes

Yes

Yes

4.  Were there any changes to scope?

Reduced system 

reporting 

requirements

The new RFP will still result 

in a system that satisfies 

the DCA's core business 

objectives as identified in 

the FSR.

Cancel RFP and re-issue; 

Create SPR for OCIO 

approval that reflects  these 

changes.

7.  Were any scheduled tasks not started? See #3 & #4 above See #3 & #4 above

All downstream tasks 

delayed until contract 

award.

5.  Were tasks added that were not originally 

estimated?
See #3 & #4 above See #3 & #4 above

Develop and issue new 

RFP;

Required RFP procurement 

Activities;

Develop and submit SPR to 

OCIO;

6.  Were any tasks or milestones removed?

8.  Are there any new major issues?
RFP Cancellation 

and re-issue

Schedule delays and 

planned resource increases

Create SPR for OCIO 

approval that reflects these 

changes.

9.  Are there any staffing problems?

The project lacks full-

time business 

subject matter 

experts

No immediate impact. 

Significant impacts 

expected during 

development if not 

addressed.

Additional project staffing 

will be included in SPR.
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Look Ahead View

Questions Impact Action Required
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Yes

Yes

Yes

Yes

Yes

No

Yes

No

No

3. Is there any unplanned work that needs to 

be done?
See Current Status above See Current Status above

4.  Are there any expected or recommended 

changes to scope?
See Current Status above See Current Status above

See Current Status above

8.  Are any major new issues foreseeable?

1. Will upcoming critical path milestones or 

deliverables be delayed?
See Current Status above See Current Status above

2. Do any key milestones or deliverables need 

to be rescheduled?
See Current Status above See Current Status above

See Current Status above

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?
See Current Status above

7.  Are there any scheduled tasks whose start 

will likely be delayed?
See Current Status above
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Target 

Date

Forecast 

Date
Milestone Status

Cause &  Impact to 

Implementation Date
Date Completed

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

After consultation with the DGS and the State and Consumer Services Agency Information Officer, the DCA cancelled the existing 

iLicensing RFP on May 14, 2009. The cancellation was necessary as the RFP thus far has been unable to procure a responsive bidder 

through three (3) rounds of draft proposals. The DCA is currently working to simplify the iLicensing RFP in an effort to attract responsive 

bidder's with responsive solutions. The State believes this revision will result in a lower risk and higher-value project to the State. The new 

RFP is anticipated to be released in early July 2009.

Project Milestones:
List key milestones and their dates from the project schedule.  
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3/30/08 2/12/10Establish Solution Vendor Contract Delayed

Cause: Initial RFP release 

approval; Multiple draft 

proposal reviews; Thirteen 

(13) related RFP addenda; 

Initial RFP Cancellation and 

re-release.

Impact: Twenty-three (23) 

month delay to expected 

solution vendor contract 

award; planned resource 

increases to accommodate 

extended schedule.
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Significant Variance

>10%
Action Required

Schedule 

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Resources 

Milestones 

Deliverables 

Continuing Cost 

One Time Cost 

Accept project element variances.

All project element Significant Variance's will be rebaselined upon 

submittal of the project's second SPR expected to be submitted in 

Summer 2009.
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         Status Reports – Sponsor to Steering Committee
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Target 

Date

Forecast 

Date

3/30/08 2/12/10

If Delayed, Impact to 

Implementation Date

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status Date Completed

Establish Solution Vendor Contract Delayed

Cause: Initial RFP release 

approval; Multiple draft 

proposal reviews; Thirteen 

(13) related RFP addenda; 

Initial RFP Cancellation and 

re-release.

Impact: Twenty-three (23) 

month delay to expected 

solution vendor contract 

award; planned resource 

increases to accommodate 

extended schedule.
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